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Overview

Radiological Project Work Overview
— Current Project Map
— Parcel C Phase Il SS/SD Removal Update
— Parcel C Ship Berth Survey Status
— Building 253 and 211 Activities
— FSS Report Status Update
— Parcel E SS/SD Removal Plan Update
— Parcel D-1 Update
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Parcel C - Phase Il SS/SD Removals

Parcel C SS/SD line removal:

e Phase Il — 14,020 of 14,300 linear feet of SS/SD lines (98%) and
30,135 cubic yards have been excavated.

e Total of 27 Trench Units (TUs) Excavated to date:
e O — Restored
e 3 - Being backfilled
e 7 — Awaiting backfill
e 7 — Undergoing sampling, survey, and/or remediation
e 1 — Radiologically cleared, turned over to CB&l



Field Activities in Parcel C Phase 11

Backfilling SUs along Blandy Street.

it

Collecting samples from RSY pad. Remediating Ship Berth SU 8.



Parcel C - Ship Berths 1-5

Terrestrial Survey Units:
e Survey Units 2, 6, and 7 — Data under NAVY review
e Survey Units 3 and 5 — Awaiting definitive data analysis
e Survey Units 8 and 9 — Post-remediation sampling

e Survey Units 1 and 4 — Characterization sampling and
remediation

Cantilevered Survey Units:

e Scan data under contractor internal review



Radiological Survey of Buildings 253 and 211

e Continue the removal and survey of ventilation system
e 71% complete
e Performing M&E surveys of Building 211 Extension
e Navy Review of Internal Draft TSP for Buildings 253 & 211



Field Activities in Buildings 253 and 211

Scanning of Building 211 Extension

Staging disassembled duct work for survey Scanning disassembled duct work



FSS Report Séatus
Parcels C. D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for
Free-Release determination



Remaining Parcel C & E uiIdings/Sites

Status

e Parcel C, Phase-1
— Draft North Pier FSS Report
— Draft Radiological Construction Summary Report

e Parcel E-500
— Internal Draft 707 Triangle Area FSS Report
— Draft 500 Series Area FSS Report
— Draft Bldg 517 FSS Report
— Draft Shacks 79/80 FSS Report
— Draft Construction Summary Report



Status of Parcel E SS/SD Removals
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e Phase |

— South Pier
e Free-release letter received October 11
— Gun Mole Pier

e Draft FSS report issued September 23. Comments due by October
21.

— Phase | RACR
e Draft report issued October 17. Comments due by November 18.



Parcel D-1 Phase 1| SOW

 Remove, survey,
remediate, and restore
5,700 lineal feet of
sewer and storm drain

e Conduct Final Status
Survey of the NRDL
Site and Ship Berths
21, 22, & 29

* Characterization of
railroad ties for waste
classification and
disposal




Parcel D-1, Phase Il Mobilization

Site mobilization began on Sep 9, 2013:

* Installation of Stormwater Best Management Practices (BMPS)

» Installation of fencing and postings to identify Radiologically
Controlled Area (RCA) boundaries

« Utility surveys and marking excavation locations

« Baseline radiological surveys

* Inspection and repair of the Radiological Screening Yard (RSY)
pads



Parcel D-1, Phase Il Mobilization

Fencing Construction Area &

Security Boundary Security Fence for

Construction Area

Radiologically Controlled Inspection of SS/SD Manhole

Area (RCA) Boundary



~arcel D-1,

Current Field Activities

Current field activities:

Staging railroad ties in lay-down areas to prepare for survey
Identifying and marking excavation areas for SS/SD removal
Removal of asphalt surface over SS/SD lines
e 550 linear feet removed
Gamma walkover survey of asphalt surfaces at the Ship Berths
o 70% complete



Parcel D-1, Phase |1

Current Field Activities

Staging Railroad Ties
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Parcel D-1, Phase |1
Current Field Activities

Inspection/Repair of RSY Gamma Walk-over Survey Equipment
Pads

Performing Baseline Gamma Walkover Surveys (GWS)
Onsite



Parcel D-1,
Project Schedule

Mobilization September 9, 2013

Site Prep Activities (Equipment September 9- October 4, 2013
assembly, calibration, SWPPP, utility
survey, fencing)

Waste Characterization of Railroad September 30 — January 2014
Ties

Conduct Final Status Surveys of the September 30- January 2014
Ship Berths

SD/SS Excavation September 23 — January 2014

Draft FSS/SUPR Reports February 2014



Comments, Questions, Concerns ?



